

**RESTORE Act Direct Component Multi-Year Implementation Plan and Projects Status
FL Gulf Coastal Counties**

Compiled by Jim Muller, Bay County, FL RESTORE Act Coordinator, *REVISED 20161121*

County	date of update (YYYYMMDD)	B. Barfield P. Barwick	Advisory committee formed?	Date Advisory committee formed? (YYYYMMDD)	Project proposal cycle held or underway?	URL for submitted project proposals	MYIP prep started?	MYIP prep in-house?	MYIP prep by contractor?	MYIP contractor hired? Name?	estimated MYIP completion date (YYYYMM)	MYIP submittal date (YYYYMM)	MYIP Treasury acceptance date (YYYYMM)	MYIP prep grant application submitted (YYYYMM)	MYIP prep grant application approved (YYYYMM)	# Project grant application submitted (#, 1st YYYYMM)	# Project grant application approved (#, 1st YYYYMM)
Bay	20161103	Jim Muller	Y	20140121	Y	http://www.baycountylfl.gov/restore/proposals.php	Y	Y	N		201611	anticipated 201611		201602	201606		
Charlotte	20161110	Mindy Collier	Y	20141209	N		Y	Y	N		20150922	20160127	20160308			20160331	201609
Citrus	20161116	Jeff Rogers	N		N	http://www.citruscountystoreact.com/	Y	Y	N	Jeff Rogers	201701						
Collier	20150317	Gary McAlpin	Y	2013	Y	http://www.collier.gov.net/index.aspx?page=7066	Y	N	Pending	N/A	201512						
Dixie	20141030	Tim Alexander	Y	201308	N	N/A	N	TBD	N/A	N/A	201512						
Escambia	20161110	Shelly Marshall	Y	201304	Y	www.myescambia.com/RESTORE	Y	N	Y	Y, Dewberry	201704			20150331	20151201		
Franklin	20150311	Alan Pierce	Y	201304	N	NA	Y	Y at this time	N	Y,Dewberry	201612			Y			
Gulf	20161115	Lynn Lanier	Y	20120724	N		Y	N	Y	Y, Dewberry	201609	20160921					
Hernando	20140909	Leonard Sossamon	N	N/A	Y	http://www.hernandocounty.us/restoreact/	Y	Y	N	N	201512	20150421	20150731			20151116 20160505	
Hillsborough	20161103	Beth Cardenas	N	N/A	N		N										
Jefferson	20160110	B. Barfield P. Barwick	In Process		Y	N/A	Y	At this time Yes	N	N	201608						
Lee	20161116	Kurt Harclerode	Y	20130409	N	N	N	Y	N	N	TBD						
Levy	20161103	Tisha Whitehurst	Y	201301	Y	NA	Y	N	Y	Y, Tetrattech	20170531	NA	NA	20150722	20160601	10; NOT YET	NA

Manatee	20150316	Charlie Hunsicker	N	N/A	Y	http://www.myanattee.org/home/government/departments/parks-and-recreation/natural-resources/restore-act.html	Y	Y, at this time			201608						
Monroe	20161115	Lisa Tennyson	Y	20130220	Y	NA, but we do have all submissions posted on website: http://www.monroecounty-fl.gov/index.aspx?nid=630	Y	Y, with some outside Tech Assistance/Support	N	Deady	Completed and posted July 2015	Submission to Treasury September 2015	Accepted by Treasury April 2016			three applications in progress	
Okaloosa	20161103	Jim Trifilio	Y	20130706	Y	NA. Proposal window opened Mar 9th and close May 8th	Y	Y	Y	Y, Matrix	201509	201604					
Pasco	20161115	Curtis Franklin	Y	20130327	Y		Y	Y	n	No	Published 2/19/2015	201506	201507	N/A	N/A	Nov-15	in progress
Pinellas	20161103	Andy Squires	Y	20140108	Y	http://www.pinellascounty.org/restore/default.htm	Y	Y	N		201510		12/7/2015			4 project grants submitted 2016 01	4 projects approved. 1st approved 2016 07.
Santa Rosa	20161115	Erica Grancagnolo	Y	201209	Y	http://www.santarosaf.gov/restore_(Proposal_Details_Tab)	Y	N	Y	Y, Atkins	20160128			20150331	Expected 20161201		
Sarasota	20161109	Laird Wreford	N		Y	NA	Y	Y	N	N	2017						
Taylor	20140909	Dustin Hinkel	Y					Y									
Wakulla	20150311	Sheree Keeler	Y	20121000	N	N	N	N	Y	Dewberry	201708			201603			
Walton	20161107	Melinda Gates	Y	20130528	Y	http://www.co.walton.fl.us/index.aspx?nid=964	Y	N	Y	Dewberry	2016	20161005	pending				

of "Yes"

17 14 18 14 7

Information self-reported by counties
Yellow highlight indicates recently updated information

Treasury requested Compliance does submitted? (YYYYMM)	Treasury reply re Compliance does rcvd? (YYYYMM)	County general RESTORE URL	County URL for MYIP	Comments	Pot 3 projects nominated to Consortium?	Comments on Pot 3 nominated projects
partial	201604	http://co.bay.fl.us/restore/index.php	http://tinyurl.com/BayRESTOREmyip20161004	BCC approved MYIP with 9 projects. MYIP undergone prelim rvw by Treasury.	Y	Submitted 9 projects totaling about \$26 million focusing on water quality and habitats of the bay
Y 20150731 - submitted what we had available		http://www.charlottecountyfl.gov/boards-committees/raab/Pages/default.aspx	http://www.charlottecountyfl.gov/boards-committees/raab/Pages/default.aspx		Y	Submitted 2 projects; Septic to Sewer, and Beach Erosion. Both request full funding available. Septic to Sewer ranked #1
		http://www.citruscountystoreact.com/	http://www.citruscountystoreact.com/		Y	One submitted project has been withdrawn. Working on determining new project
		http://www.collier.gov.net/index.aspx?page=7066				
20150621		http://www.myscambia.com/restore		Treasury came and audited processes, required us to perform a Risk Assessment and create a Grants Management Manual. Planning Grant in process and just completed our first Grant Report.	Y	Submitted 1 project: Bayou Chico Restoration - \$22 Million. Habitat restoration & water quality.
20150910	20150910	http://www.gulfcountystoreact.com	http://www.gulfcountystoreact.com			
20160505		http://www.hernandocounty.us/restoreact/	http://www.hernandocounty.us/restoreact/			
				Have applied for planning assistance grant for MYIP consultant; awaiting approval as of 3-16-2015		
				Projects have been accepted and filed for completion of the Advisory Committee. MYIP has been drafted with final version preparing for BOCC presentation.		
		http://www.lee.gov/RestoreAct/Pages/default.aspx	n/a	County staff is seeking clarification from U.S. Treasury on compliance rules concerning advance self-funding. Lee County is in the process of developing a federal grant compliance manual.	Y	Three projects are under consideration by Lee County for Pot 3 funding. County staff has submitted the projects to the ESA Team which is charged with assembling the State Expenditure Plan.
20150722	20160421	http://levycounty.org/restoreact.aspx		We are currently waiting for the BOCC to approved an amended Procurement Resolution. Once this resolution is approved by the BOCC, we will forward to Treasury for approval, then begin working with Tetra Tech to write the MYIP.	N	We met with ESA (October 25, 2016), and we are currently working to nominate the Pot 3 projects. We will have the BOCC amend the Resolution for the Pot 1 Advisory Committee to also work with Pot 3 funds and projects on November 22, 2016.

			http://www.mymanatee.org/home/government/departments/parks-and-recreation/natural-resources/restore-act.html				
	yes	in progress	http://www.monroecounty-fl.gov/index.aspx?id=432	Will be a link on same site	MYIP approved by Treasury. Grant applications for all three projects in MYIP in progress, planned submission by Jan/Feb 2017.	9/2/16: Nomination form submitted. Project: Canal Restoration	11/14/16: BOCC formally approved Canal Restoration for Pot 3 funding.
	Y	N	http://www.co.okaloosa.fl.us/restore/home		County advisory board scored proposals for small projects (<\$90K) and large projects (>\$90K) and heard presentations on the top 200% of available funding for each category (~\$1.9M for small projects; ~11.8M for large projects). The list was further reviewed and trimmed to 100% for each category and final combined list was approved by the committee on July 15th. This list will be presented to the BCC at the second meeting in August. After complete, County staff and consultant will develop MYIP. Initial MYIP submitted to Treasury April 26, 2016. Revision to MYIP submitted August 2016. Awaiting approval of revised MYIP by Treasury.	Y	Submitted projects totaling \$15.6 million to the Gulf Consortium for the State Expenditure Plan in August 2016.
	yes		http://www.pasco-countyfl.net/index.aspx?NID=1766		Grant applications submitted multiple times.	Selected by RAC, going to BCC 11/29/16.	
	Y	N	http://www.pinellascounty.org/restore/default.htm	http://www.pinellascounty.org/restore/default.htm	As of April 29, 2016 all 4 project grant applications submitted and questions from Treasury received for all 4 projects.	Y	Submitted 5 projects totalling \$18.9 million, focus on sewer upgrades for WQ, watershed restoration, land preservation/public access.
	Yes		http://www.santarosa.fl.gov/restore		Expect approval of Planning Grant with a period of performance beginning December 1, 2016. MYIP will be submitted shortly thereafter.	Y	Suite of 5 projects for the Restoration of Santa Rosa Sound
	Y	Yes	https://www.scgov.net/EnvironmentalPlanning/Pages/RestoreAct.aspx		BCC approved proceeding with preparation of MYIP in-house, with South Lido Park enhancement project as focus of MYIP; will advertise for 45-day comment period soon	Yes	Focus on Dona Bay Restoration project
			Being updated	Being updated	Will provide web url as soon as its updated.		
	Y		http://www.co.walton.fl.us/Index.aspx?NID=964			Y	