

# Hazard Mitigation Daily Snapshot Thru Thu 12/28/17

DR-4337 FL

This report is published on weekdays, excluding holidays. Information is as of COB 12/28/17

## NFIP Statistics

NFIP	DR	Total No. of Claims	No. of Claims Closed with Payme	No. of CWOPs	Total No. of Closed Claims	% Closed	Advanced/ Partial Payments	Amounts Paid on Closed Claims	Total Amounts Paid on All Claims	Average Closed Claim with Payment
		4337	27,719	13,545	9,184	22,729	82.00%	\$119,299,216.58	\$577,377,598.71	\$631,023,814.68

## Flood Response Office

FRO Visitors	19	Inquiries	198	Congressional Inquiries	13	Random Claims QC	980
--------------	----	-----------	-----	-------------------------	----	------------------	-----

## Floodplain Management & Insurance

Substantial Damage Estimates	Planned	Completed	% Completed
Contractor SDEs	2,500	2,469	98.8%
FEMA & Local SDEs	20,500	20,206	98.6%
<b>Totals:</b>	<b>23,000</b>	<b>22,675</b>	<b>98.6%</b>
Start: 9/25/17 End: 3/25/18			
NFIP Insurance Outreach	Planned	Completed	% Completed
Start: 10/1/17 End: 12/29/17	2,000	1,430	71.5%
Community Assistance Contacts (CACs)	Planned	Completed	% Completed
Start: 9/27/17 End: 12/29/17	382	366	95.8%

### FM&I Notes:

- IAP Obj. #36. Provide floodplain management post disaster technical assistance to NFIP participating communities to be completed by 12/31/2017.
- Implement Phase II outreach strategy of SD technical support.
- In coordination with External Affairs responded to 12 NFIP congressional inquiries; one (1) is pending re-inspection and follow-up agent contact.

## Community Education Outreach

Locations	Open Today	Counseled	Cumulative
DRCs/MDRCs	0	0	28,670
Outreach Stores	6	282	23,230
<b>Totals:</b>			<b>51,900</b>

CEO Best Practices Stories	Planned	Completed	% Completed
Start: 9/25/17 End: 2/28/18	12	11	91.7%

### CEO Notes:

- IAP Obj. #35. Deliver mitigation education and messaging to residents through 01/15/2018
- Teams are conducting Outreach at 6 building supply stores.
- Staff will attend two (2) upcoming Special Events:
  - Ft. Myers Home and Remodeling Show, Jan. 5-7
  - 2018 NAHB International Builder's Show Jan 8-11
- Best Practices Writer completed initial draft of 2018 Mitigation Calendar highlighting successful mitigation activities identified in the state of Florida during DR-4337.

## Hazard Performance & Analysis

Exploratory Calls	Scheduled	Attended	% Completed
Start: 10/17/17 End: tbd	1,133	843	74.4%
Recovery Scoping Meetings	Scheduled	Attended	% Completed
Start: 10/17/17 End: 2/1/18	1,133	879	77.6%
406 Site Inspections	Planned	Completed	% Completed
Start: tbd End: tbd	3,399	619	18.2%
Hazard Mitigation Proposals	Projected	Completed	% Completed
Start: tbd End: tbd	1	0	0.0%

## HM Grants & Planning

HMGP Applicant Briefings	Planned	Attended	% Completed
	10	0	0.0%

30-Day Lock-In	Federal Share	State Share	Total *
Delivery Date: 10/21/2017	\$ 1,120,338	\$ 373,446	\$ 1,493,784

\* In thousands

## Management

HM Staff	Mgt	CEO	FM&I	HPA	HMGP	OTHER	TOTAL:
PFT/TFT	2	0	5	6	0	1	14
CORE	0	0	1	4	0	0	6
RESERVIST	3	22	17	27	2	4	75
IM CORE	0	3	3	0	0	2	8
LOCAL HIRE	0	0	2	12	0	1	4
SURGE CAPACITY	0	0	0	0	0	0	0
<b>Totals:</b>	<b>5</b>	<b>25</b>	<b>28</b>	<b>49</b>	<b>2</b>	<b>8</b>	<b>117</b>

Total HM Staff

### HPA Notes:

- IAP Obj. #37d Develop and submit recommendations regarding recovery guidance through a Mitigation Assessment Team (MAT) by 01/19/2018.
- Florida Building Code and Coastal mapping outreach initiative held its kickoff webinar meeting with various Florida building code, floodplain management, and local officials association on December 19. Planning is underway with these stakeholders to schedule the educational in-person briefing in late-January.
- Remaining Activities for the MAT Team includes creating Recovery Advisory Guidance documents, revision of "How To" Fact Sheets and completion of the MAT Report.

### HMGP Notes:

- Florida's priorities for 4337-DR-FL HMGP:
  - Support Local Mitigation Strategy priorities at the local level
  - Acquisition of severely damaged properties in the SFHA
  - Mitigation Reconstruction of properties where elevation or acquisition are not viable alternatives

### Management Notes:

HM Brach IV Liaison participated in a conference call with Manatee County, District Four, Commissioner. Purpose was to clarify eligibility of acquisitions under the HMGP.

	Mgmt	CEO	FM & I	HPA	HMGP
12/29/2017 Friday		6 CEO Teams continues outreach at 4 Home Depots and 2 Lowe's stores.	Insurance Specialists are supporting CEO Outreach Teams at building supply stores to assist the public with NFIP questions.	2 Exploratory Calls, 4 Recovery Scoping Meetings and 6 Site Visits	
12/30/2017 Saturday	NEW YEARS HOLIDAY				
12/31/2017 Sunday		NEW YEARS HOLIDAY			
1/1/2018 Monday			NEW YEARS HOLIDAY		
1/2/2018 Tuesday		6 CEO Teams continues outreach at 4 Home Depots and 2 Lowe's stores.	Insurance Specialists are supporting CEO Outreach Teams at building supply stores to assist the public with NFIP questions.	3 Exploratory Calls, 0 Recovery Scoping Meetings and 4 Site Visit	
1/3/2018 Wednesday		6 CEO Teams continues outreach at 4 Home Depots and 2 Lowe's stores.	Insurance Specialists are supporting CEO Outreach Teams at building supply stores to assist the public with NFIP questions.	0 Exploratory Calls, 7 Recovery Scoping Meetings and 3 Site Visit	
1/4/2018 Thursday		6 CEO Teams continues outreach at 4 Home Depots and 2 Lowe's stores.	Insurance Specialists are supporting CEO Outreach Teams at building supply stores to assist the public with NFIP questions.	0 Exploratory Calls, 29 Recovery Scoping Meetings and 6 Site Visit	