

**RESTORE Act Direct Component Multi-Year Implementation Plan Status**

**FL Gulf Coastal Counties**

Compiled by Jim Muller, Bay County, FL RESTORE Act Coordinator, updated 20150819

County	date of update (YYYYMMDD)	Source	Advisory committee formed?	Date Advisory committee formed? (YYYYMMDD)	Project proposal cycle held or underway?	URL for submitted project proposals	MYIP prep started?	MYIP prep in-house?	MYIP prep by contractor?	MYIP contractor hired? Name?	estimated MYIP completion date (YYYYMM)	MYIP submittal date (YYYYMM)	MYIP Treasury acceptance date (YYYYMM)	Treasury requested Compliance docs submitted?	Treasury requested Compliance docs approved?	County general RESTORE URL	County URL for MYIP	Comments
Bay	20150818	Jim Muller	Y	20140121	Y	<a href="http://www.baycountyfl.gov/restore/proposals.php">http://www.baycountyfl.gov/restore/proposals.php</a>	Y	Y	N		201510			partial		<a href="http://co.bay.fl.us/restore/index.php">http://co.bay.fl.us/restore/index.php</a>	<a href="http://new.co.bay.fl.us/uploads/documents/1252/file/BaypartaMYIP20140902.pdf">http://new.co.bay.fl.us/uploads/documents/1252/file/BaypartaMYIP20140902.pdf</a>	Committee recommended proposals to BCC. BCC added one proposal. Additional proposal info being compiled for Treasury. Draft MYIP not yet to BCC.
Charlotte	20150805	Mindy Collier	Y	20141209	N		Y	Y	N		201509			Y 20150731 submitted what we had available		<a href="http://www.charlottecountyfl.gov/boards-committees/raab/Pages/default.aspx">http://www.charlottecountyfl.gov/boards-committees/raab/Pages/default.aspx</a>	<a href="http://www.charlottecountyfl.gov/boards-committees/raab/Pages/default.aspx">http://www.charlottecountyfl.gov/boards-committees/raab/Pages/default.aspx</a>	project funding applications are due by 5:00 p.m. on April 17, 2015
Citrus	20150316	Ken Cheek	N		Y		Y	N	Y	Y -GSG/Tetrattech	201510							
Collier	20150317	Gary McAlpin	Y	2013	Y	<a href="http://www.collier.gov.net/index.aspx?page=7066">http://www.collier.gov.net/index.aspx?page=7066</a>	Y	N	Pending	N/A	201512					<a href="http://www.colliergov.net/index.aspx?page=7066">http://www.colliergov.net/index.aspx?page=7066</a>		
Dixie	20141030	Tim Alexander	Y	201308	N	N/A	N	TBD	N/A	N/A	201512							
Escambia	20150226	Keith Wilkins	Y	201304	N	N	Y	N	Y	Y, Dewberry	201512					<a href="http://www.myscambiam.com/restore">http://www.myscambiam.com/restore</a>		
Franklin	20150311	Alan Pierce	Y	201304	N	NA	Y	Y at this time										
Gulf	20150805	Lynn Lanier	Y	20120724	N		Y	N	Y	Y, Dewberry	201609			Partial		<a href="http://www.gulfcountystore.com">http://www.gulfcountystore.com</a>	<a href="http://www.gulfcountystore.com">http://www.gulfcountystore.com</a>	
Hernando	20140909	Leonard Sossamon	N	N/A	Y	<a href="http://www.hernandocounty.us/restoreact/">http://www.hernandocounty.us/restoreact/</a>	Y	Y	N	N	201512					<a href="http://www.hernandocounty.us/restoreact/">http://www.hernandocounty.us/restoreact/</a>	<a href="http://www.hernandocounty.us/restoreact/">http://www.hernandocounty.us/restoreact/</a>	
Hillsborough	20150316	Robert Salmon	N	N/A	N		N											Have applied for planning assistance grant for MYIP consultant; awaiting approval as of 3-16-2015
Jefferson																		
Lee	20150305?	Jessica Mendes	Y	20140409	N	N	N	Y	N	N	Fall 2015					<a href="http://www.leegov.com/RestoreAct/Pages/default.aspx">http://www.leegov.com/RestoreAct/Pages/default.aspx</a>	n/a	Local RESTORE Advisory Committee has finalized the criteria ranking and RFP for project solicitation. Currently, the Committee is putting completed "test" projects through the criteria to see if any adjustments need to be made. The Committee is also waiting until Florida Legislative Session is complete to open projects to the public for submission. The Committee is also waiting to make a final decision on when to open an RFP until further direction from the Board and the direction of the BP Trial. Once the RFP opens and projects are submitted, the Committee will rank projects and a list will be approved by BoCC. These projects will be the basis of the MYIP. The MYIP
Levy	20140924	Fred Moody	Y	201301	Y	NA	N	maybe	maybe	Y, Tetrattech	201504					<a href="http://levycounty.org/restoreact.aspx">http://levycounty.org/restoreact.aspx</a>		No MYIP task order for Tetrattech, may do in-house
Manatee	20150316	Charlie Hunsicker	N	N/A	Y	<a href="http://www.mymanatee.org/home/government/departments/parks-and-recreation/natural-resources/restore-act.html">http://www.mymanatee.org/home/government/departments/parks-and-recreation/natural-resources/restore-act.html</a>	Y	Y, at this time			201512					<a href="http://www.mymanatee.org/home/government/departments/parks-and-recreation/natural-resources/restore-act.html">http://www.mymanatee.org/home/government/departments/parks-and-recreation/natural-resources/restore-act.html</a>		

Monroe	20150311	Lisa Tennyson	Y	20130220	Y	NA, but we do have all submissions posted on website: <a href="http://www.monroecounty-fl.gov/index.aspx?nid=630">http://www.monroecounty-fl.gov/index.aspx?nid=630</a>	Y	Y, with some outside Tech Assistance/Support	N	Deady	Completed and posted July 2015	Submission to Treasury September 2015				<a href="http://www.monroecounty-fl.gov/index.aspx?nid=432">http://www.monroecounty-fl.gov/index.aspx?nid=432</a>	Will be a link on same site	County's local advisory board heard presentations by applicants, finalized and compiled scores, and completed its project ranking at its 2-day meeting on Dec 11-12. The ranking list went to BOCC in Feb. The BOCC awarded three projects and assigned funding amounts to each. Our MYIP will be drafted by staff, reviewed by Local Committee, and approved by BOCC by May/June, and, barring any unforeseen obstacles, submitted to Treasury by June/July, 2015.
Okaloosa	20150805	Rick Owen	Y	20130706	Y	NA. Proposal window opened Mar 9th and close May 8th	N	Y	Y	Y, Matrix	201509			Y	N	<a href="http://www.co.okaloosa.fl.us/restore/home">http://www.co.okaloosa.fl.us/restore/home</a>		County advisory board scored proposals for small projects (<\$90K) and large projects (>\$90K) and heard presentations on the top 200% of available funding for each category (~\$1.9M for small projects; ~11.8M for large projects). The list was further reviewed and trimmed to 100% for each category and final combined list was approved by the committee on July 15th. This list will be presented to the BCC at the second meeting in August. After complete, County staff and consultant will develop MYIP.
Pasco	20150227	Curtis Franklin	Y	20130327	Y		Y	Y	n	No	Published 2/19/2015	201506	201507	yes		<a href="http://www.pascocountyfl.net/index.aspx?NID=1766">http://www.pascocountyfl.net/index.aspx?NID=1766</a>		MYIP approved by Treasury. Grant applications will be submitted end of August 2015.
Pinellas	20150302	Andy Squires	Y	20140108	Y	Submission window was Nov 6, 2014 to Feb 6, 2015. Proposals on RESTORE website.	Y	Y	N		201509					<a href="http://www.pinellascounty.org/restore/default.htm">http://www.pinellascounty.org/restore/default.htm</a>	<a href="http://www.pinellascounty.org/restore/MYIP_doc/MYIP.pdf">http://www.pinellascounty.org/restore/MYIP_doc/MYIP.pdf</a>	MYIP Public review/comment period to end 8/20/15. As of 8/5/15 have received >50 e-mails supporting the proposed MYIP projects.
Santa Rosa	20150805	Sheila Fitzgerald	Y	201209	Y	<a href="http://www.santarosa.fl.gov/restore/Proposal_Details_Tab">http://www.santarosa.fl.gov/restore/Proposal_Details_Tab</a>	Y	N	Y	Y, Atkins	201509			Yes	No (working on multiple docs)	<a href="http://www.santarosa.fl.gov/restore">http://www.santarosa.fl.gov/restore</a>		SRC submitted application for planning assistance to prepare MYIP, still working through process
Sarasota	20150811	Laird Wreford	N		Y	NA	Y	Y	N	N	2016			Y	some - still compiling additional docs	<a href="https://www.scgov.net/EnvironmentalPlanning/Pages/RestoreAct.aspx">https://www.scgov.net/EnvironmentalPlanning/Pages/RestoreAct.aspx</a>		BCC discussion delayed; preparing briefing document and finalizing strategy/approach for completing MYIP with upper Administration
Taylor	20140909	Dustin Hinkel	Y					Y										
Wakulla	20150311	Sheree Keeler	Y	20121000	N	N	N	TBD	TBD	NA	201512					Being updated	Being updated	Will provide web url as soon as its updated.
Walton	20141009	Melinda Gates	Y	20130528	N		N	probably			6 months after start					<a href="http://www.co.walton.fl.us/Index.aspx?NID=964">http://www.co.walton.fl.us/Index.aspx?NID=964</a>		

# of "Yes"

17

12

14

12

5

Yellow highlight indicates recently updated information